Please ensure this tracking sheet is completed as a group, as it will be used to monitor your individual participation within the team.

Team Members	Role/ Responsibilty	Email
Tedla Tesfaye Godebo	DQN implementation (train.py, play.py, common.py), project setup with uv, 10 experiments (baseline sweep), final model selection, task sheet, live demo	t.godebo@alustudent.com
Parfait Uhiriwe	10 experiments (learning rate and batch size), README, gameplay demo video, presentation introduction	p.uhiriwe@alustudent.com
Hasbiyallah Umutoniwabo	10 experiments (gamma and exploration), presentation slides	h.umutoniwa@alustudent.com

Task Allocation and Tracker

	Task Allocated	Assigned Member	Deadline	Completion Status (Not Started/In Progress/Completed/Did not participate)	Reviewed by Team? (Yes/No)	Comments
1	Environment selection (Boxing), project setup with uv, DQN implementation: Q-network, replay buffer, target network, ε-greedy, Bellman update (train.py, common.py)	Tedla Tesfaye Godebo	06 Nov 2026	Completed	Yes	
2	Evaluation script play.py (greedy play, real-time display) and compare_experiments.py	Tedla Tesfaye Godebo	06 Nov 2026	Completed	Yes	
3	10 hyperparameter experiments: learning rate, gamma, batch size, ε schedule + results table	Tedla Tesfaye Godebo	06 Nov 2026	Completed	Yes	Teddy_Hyperparameter_experiment_results.md
4	10 hyperparameter experiments: learning rate and batch size + results table	Parfait Uhiriwe	10 Nov 2026	Completed	Yes	Parfait_Hyperparameter_experiment_results.md
5	10 hyperparameter experiments: gamma and exploration (ε start, end, decay) + results table	Hasbiyallah Umutoniwabo	11 Nov 2026	Completed	Yes	Hasbiyallah_Hyperparameter_experiment_results.md
6	README (introduction, architecture diagrams, training process, results) and gameplay demo video	Parfait Uhiriwe	10 Nov 2026	Completed	Yes	Video linked in README
7	Final model selection (greedy test of top 4 models) and task allocation sheet	All members	11 Nov 2026	Completed	Yes	Final model: Hasbiyallah's exp 10
8	Presentation slot booking	Tedla Tesfaye Godebo	10 Nov 2026	Completed	Yes	
9	Presentation rehearsal and live demo of play.py	All members	14 Nov 2026	Completed	Yes	
10	Presentation slides	Hasbiyallah Umutoniwabo	12 Nov 2026	Completed	Yes	

Meeting Attendance Log

Meeting Date	Agenda	Facilitator	Attendees	Key Discussion Points	Next Steps	
03 Nov 2026	Kick-off: assignment requirements, game choice and division of work	Tedla Tesfaye Godebo	Tedla Tesfaye Godebo, Parfait Uhiriwe, Hasbiyallah Umutoniwabo	Went through the brief and grading rubric; chose Atari Boxing; split the 30 experiments (Tedla: broad sweep, Parfait: learning rate and batch size, Hasbiyallah: gamma and exploration) and the shared tasks	Tedla builds train.py and play.py; Parfait and Hasbiyallah install uv	
06 Nov 2026	Code walkthrough and experiment setup	Tedla Tesfaye Godebo	Tedla Tesfaye Godebo, Parfait Uhiriwe, Hasbiyallah Umutoniwabo	How train.py and play.py work; how to run experiments locally and on Kaggle; Tedla's first experiment results	Each member runs their 10 experiments	
09 Nov 2026	Experiment progress check	Parfait Uhiriwe	Tedla Tesfaye Godebo, Parfait Uhiriwe, Hasbiyallah Umutoniwabo	Progress on everyone's experiments; plan for the README and the gameplay demo video	Finish the experiments and push results to GitHub	
11 Nov 2026	Results review and final model selection	Hasbiyallah Umutoniwabo	Tedla Tesfaye Godebo, Parfait Uhiriwe, Hasbiyallah Umutoniwabo	Compared all 30 runs; chose Hasbiyallah's exp 10 as the final model after the greedy test; planned the slides	Finish the slides and the task allocation sheet	
14 Nov 2026	Presentation preparation	All members	Tedla Tesfaye Godebo, Parfait Uhiriwe, Hasbiyallah Umutoniwabo	Went through the slides; assigned who presents each part; checked the live demo of play.py	Full rehearsal before the presentation	